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® ' Lord Corporatlon
% 2000 West Grandview Blvd
( E P. O. Box 10038

(- Erie, PA 16514-0038

814:868-0924
Telex: 291935
FAX: 814:864-3452

CERTIFIED MAIL

- Mr. David P. Turner

Western Pennsylvania Section 3HW23)
USEPA Region III

841 Chestnut Building

Philadelphia, PA 19107

April 3, 1995

Reference: Lord-Shope RA Monthly Progress Report

Dear Mr. Turner:

Lord is hereby submitting five copies of the monthly progress report for April 1995.
The following work was conducted during this period:

REMEDIAL ACTION
Lord, Eckenfelder and Dames & Moore are continuing to finalize design submittal approvals
during the winter season so that construction activities may proceed smoothly in 1995; this

submittal review process is proceeding well. A tentative schedule has been prepared and
submitted to USEPA and PADER. A copy of that schedule is attached to this letter.

Lord received a letter from Robert Kimball, of PADER, dated February 24, 1995 advising that
neither a permit nor a control device is required for the groundwater treatment air stripping unit.
Lord appreciates the efforts of Mr. Kimball and other PADER personnel on resolution of this
problem. Lord also received a letter from the Department of the Army dated March 16, 1995
stating that they have no Junsdxctlon over the proposal and that a Department of the Army perm1t
is not required. To our knowledge, thls comp letes all outstanding permit matters.

MISCELLANEOUS:
The monthly inspection was performed and the site is in good condition.

Bob Kimball advised that a Site Review by the Department of Health required by the Federal
Superfund law was needed. A site visit was therefore scheduled for April 13, 1995 for four
Department of Health members and PADER. '

Lord is working closely with USEPA on resolving the Over Lake access problem. At this time
Lord no longer has access rights to Over Lake property and have therefore ceased all sampling
and maintenance of wells and equipment on the Over Lake property. Lord has officially
requested USEPA assistance to obtain access. Lord has received verbal demands from Over
Lake and from their attorneys with an ultimatum for Lord to pay outrageous access payments or
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Over Lake will pull all wells and piezometers from their property. Lord is not now sampling or
monitoring wells on the Over Lake property and plans not to enter onto the property until the
trespass issue is resolved. Lord has forwarded all available information to USEPA and their

- attorneys and have requested assistance in the form of an Administrative Order or another legal
means that will avail access to Lord so that our Remedial Design plans may proceed. Lord has
made an additional access offer to Over Lake which has subsequently been rejected; Over Lake
has now increased their demands for access payments. USEPA advises that the Corp of
Engineers have agreed to visit the site to determine present land value so that appropriate access
fees may be determined. Lord appreciates USEPA efforts on resolution of this matter.

Yours truly,

LORD CORPORATION

Sopori A Wbl

Eugene A. Miller
Manager, Environmental Services

EAM95024/ag

cc: - Eckenfelder, Inc.
- Eckenfelder, Inc.
Robert Kimball - PADER - Certified Mail - 3 copies



LORD SHOPE LANDFILL

. 1995
Row # Task Name Duration Start End G ] 04 ] % ] 07 | 08 o T 0 1
1|Field Program 135.00d| 05-01-95| 11-1498] = | -—————- s ]
2| Spring Mobilization 200d| 0501-95| 05-02.95
3| Treatment Building 5§3.00d] 05-03-85| 072495 | --—————-
4| Install ISVE Unit 1.00d]| 06-06-95| 060695
5| Install Extraction Pipe (TOE) 4.00d! 05-03-95| 050895
6| Install Header Pipe 5.00d| 05-09-95| 05-15-95
7| Install Well Head Assemblies 1.00d| 05-16-95| 05-1685
8[ _Install Condensate Tank 2.00d| 05-03-95| 05-04-95 O
9| Install Temporary Recovery Line 500d| 08-03-95( 08-.09-95 Lay
10| Install Tanks 3.00d| 06-22-95| 06-2695
11] Install Mixers 1.00d| 06-27-95| 06-27-95
12| Install Filter Press 3.00d| 06-22-85| 06-2695
13| Install Pressure Filter 5.00d| 06-22-95| 06-28-95
14! Install Air Stripper 2.00d|{ 068-22-95| 06-23-95
15| Install Pumps & Auto Sampler 300d| 06-22-95| 06-26-95
16| Install Piping, Valves, Supports 20.00d] 0868-15-95| 07-18-95
17| Install Electrical Equipment 20.00d| 06-22-95| 07-26-95
18{ Install Control System 10.00d| 07-27-95| 08-09-95
19| Start Up/ Shake Down 10.00d| 08-10-95( 08-23-95 | —
20| Drill ISVS Wells 2.00d] 05-03-95| 05-0495
21| Install Temperature Probes 3.00d| 05-0595| 05-09-95 L
22| Drill Test Borings 5.00d| 05-05-95| 051185 -
23| Drill Recovery Wells 8.00d| 05-1995( 05-31-95
24{ Drill Monitoring Welis 6.00d| 06-01-95| 06-08-95 hj-
25| Renovate Existing Wells 5.00d| 05-03-95| 050985
26! Pumping Test 20.00d| 08-24-95| 09-21-95
27 Pumping Test 500d|{ 08-24-95| 08.30.95
28 Submifttal No. 32 Pump Test Result | 0.00d; 08-30.95( 08-30-95
29 Engineer's Review No. 32 15.00d| 08-31-95| 09-21-85
30 Engineer Submit Finaf Design 0.00d| 09-21-95| 09-21.95
31| Procure Well Materials 15.00d| 09-22-95| 10-12-95
32| Install Recovery Well Heads 3.00d| 10-13-95] 10-1785
33| Install Recovery Piping 15.00d| 10-18-95/ 110795 LH
34| Demobilization §00d| 11-08-95 11-1495

Printed: 03-27-85
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